



Event Name	City	Dates	Capacity	Notes
40/40 Momentum Teams (Impact Focus)				
40/40 Momentum & Foam Team – Puno	Puno, Peru	March 29-April 10, 2012	45	Teams provide much needed energy, supplies and labor to put on impact events where 40/40s are planting churches. Reach out to children, teens & families through evangelism, outreach and discipleship.
40/40 Momentum & Foam Team – Cusco (JFP)	Cusco, Peru	June 14-26, 2012	45	
40/40 Momentum/Mobile Foam Team – Arequipa	Arequipa, Peru	July 5-July 17, 2012	30	
40/40 Momentum & Foam Team – Iquitos	Iquitos, Peru	September 13-25, 2012	45	
40/40 Momentum - Arequipa	Arequipa, Peru	September 30-Oct-12, 2012	30	
40/40 Momentum & Foam Team - Pucallpa	Pucallpa, Peru	November 8-20, 2012	45	
40/40 Momentum & Foam Team – Puerto	Puerto Mald., Peru	January 17-29, 2013	45	
40/40 Momentum – Arequipa	Arequipa, Peru	February 14-26, 2013	25	
40/40 Momentum – Asuncion	Asuncion, Paraguay	February 14-26, 2013	25	
College 40/40 Momentum or Build Teams				
40/40 Momentum – Puno (College)	Puno, Peru	May 10-22, 2012	25	Closed to college students & faculty with valid IDs or approval by Extreme Staff.
40/40 Momentum – Asuncion (College)	Asuncion, Paraguay	May 10-22, 2012	25	
May 2012 Foam Team (College)	Puerto Mald., Peru	May 14-27, 2012	20	
40/40 Momentum – Arequipa (College)	Arequipa, Peru	May 9-21, 2013	25	
40/40 Momentum – Asuncion (College)	Asuncion, Paraguay	May 9-21, 2013	25	
Love Extreme Mega Event Teams				
Love Extreme-Asuncion	Asuncion, Paraguay	August 2-15, 2012	200	City-wide event needing every talent to succeed
Love Extreme-Arequipa	Arequipa, Peru	July 11-23, 2013	200	
Love Extreme/Foam Chapel Build	Arequipa/Cusco, Peru	July 19-31, 2013	30	
Foam Build Teams				
40/40 Momentum & Foam Team – Puno	Puno, Peru	March 29-April 10, 2012	45	Teams will build 30 chapels out of revolutionary new Styrofoam blocks.
May 2012 Foam Team (College)	Puerto Mald., Peru	May 14-27, 2012	20	
40/40 Momentum & Foam Team – Cusco (JFP)	Cusco, Peru	June 14-26, 2012	45	
40/40 Momentum & Foam Team - Iquitos	Iquitos, Peru	September 13-25, 2012	45	
40/40 Momentum/Mobile Foam Build - Arequipa	Arequipa, Peru	July 5-17, 2012	30	
40/40 Momentum & Foam Build - Pucallpa	Pucallpa, Peru	November 8-20, 2012	45	
40/40 Momentum and Foam Team – Puerto	Puerto Mald., Peru	January 17-29, 2013	45	
April 2013 Two Foam Teams	Pucallpa, Peru	March 30-April 11, 2013	50	
Love Extreme/Foam Chapel Build	Arequipa/Cusco, Peru	July 19-31, 2013	30	
Torch Bearer Teams				
Torch Bearer Team	Cali, Colombia	June 7-20, 2012	30	The Cali church has the goal of reaching everyone in the city, 2.7 million people. They will take all the help they can get with planting, watering, harvesting, or constructing.
Torch Bearer Team	Cali, Colombia	July 17-30, 2012	30	
Torch Bearer Team	Cali, Colombia	September 26-Oct 9, 2012	30	
Torch Bearer Team	Cali, Colombia	October 24-Nov 6, 2012	30	
Torch Bearer Team	Cali, Colombia	November 21-Dec 4, 2012	30	
Torch Bearer Team	Cali, Colombia	January 16-29, 2013	30	
Torch Bearer Team	Cali, Colombia	March 13-26, 2013	30	
Torch Bearer Team	Cali, Colombia	May 8-21, 2013	30	
Leadership Boot Camp				
Leadership Boot Camp	Cali, Colombia	March 2-8, 2012	12	Expect your team to be spiritually challenged in its understanding of church and ministry. Expect intensity.
Leadership Boot Camp	Cali, Colombia	March 23-29, 2012	12	
Leadership Boot Camp	Cali, Colombia	April 6-12, 2012	12	
Leadership Boot Camp	Cali, Colombia	April 20-26, 2012	12	
Leadership Boot Camp	Cali, Colombia	May 4-10, 2012	12	
Leadership Boot Camp	Cali, Colombia	May 18-24, 2012	12	
Leadership Boot Camp	Cali, Colombia	February 8-14, 2013	12	
Leadership Boot Camp	Cali, Colombia	February 22-28, 2013	12	
Leadership Boot Camp	Cali, Colombia	April 5-11, 2013	12	
Leadership Boot Camp	Cali, Colombia	April 19-25, 2013	12	

Find details at www.extremenazarene.org/shortterm or call 877-RU-EXTREME

